
Underhill Roads Committee 

Meeting No. 15 

8/13/18 

Members present:  Kurt Johnson, Mike Weisel, Clarke Elliott, Nate Sullivan 

Meeting convened at 5 pm at Town Hall 

River Road striping  

 Based upon a review of the literature and upon conversations with staff at VTrans 
and CCRPC, the Town appears headed toward a final decision to stripe the new 
River Road paving with 10’ lanes 

Crack sealing  

 Nicom will do the work, but there has been no recent communication as to when 
they will appear on the job 

Bridge 8 repair 

 Lafayette has given us two prices for guardrail that meets current standards, one we 
believe for new product and the other for re-use of our rail.  The prices were 
$38,500 and $21,500.  Kurt will talk to them to be sure he understands the scope of 
each price. 

 ECI performed 4 deck cores for us.  Two broke apart during retrieval, but two were 
intact.  These were compression tested with both results around 5000 psi.  Based on 
this result, we believe our original plan to repair back as far as the first beam is 
valid. 

 The current plan is to select an engineer to design exactly what we want done and 
then re-bid it for construction next spring, completion before July 1. 

Irish Settlement culvert 

 We reviewed the design plan submitted by Tatro Construction and felt it was 
satisfactory 

 The Town will tell Tatro he may begin construction 

Gravel Roads 

 A discussion was begun regarding which gravel road segment to put at the top of the 
list and it appeared that Irish Settlement Road, either identified section, could 
assume this position 

 At this point, the conversation shifted over to the following topic 

Bonding/State loan 

 Kurt told us there is a State low interest (1%) infrastructure loan program available 
for use by Towns 

 Bonding is still a viable option for us to consider as well 
 We discussed grouping several projects together to result in a package of work 

totaling approximately $1,000,000. 
 Potentially, these projects might include Corbett Road culvert, N. Underhill Station 

culvert (totaling about $500,000) and some combination of road rebuild on Irish 



Settlement, Poker Hill, English Settlement and N. Underhill Station Roads (another 
$500,000) 

 We felt Mountain Road culvert will last long enough to wait for a State structures 
grant 

 We felt that Bridge 7 was a big enough project that we should seek a State bridge 
grant for this, similar to that used to replace the Irish Settlement bridge in 
Cambridge a couple years ago.  It was noted that Bridge 7 will be inspected by the 
State sometime this summer. 

Next meeting:  5 pm, September 10 

 

Meeting adjourned at 6:30 


